September 21, 2016

Article 4 — Appropriation for
School Facility Capital Projects



Agenda

& . STM 2015 — 1 Appropriation
 Revised Modular Locations
« Total Project Cost After Bid
« Supplemental Request
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Bowman Options Considered
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Bowman Option Selected

%)
=
=4
-
(>
=
=
=
= |
o)
=
=
(&)

GYMNASIUM
-INSTRUMENTAL

T | —
““l: -

CLASSROOM A

September 21, 2016 Special Town Meeting 2016 - 5



ONIXAT

NO.L

35 APRILIG™
N4 EXlNg,

o

September 21, 2016 Special Town Meeting 2016 - 5



Bridge Option Selected
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Fiske Option Selected
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6 Modular Budget November 2014

Total Project Cost

Estimated Construction Contract

2,240,000

Soft Cost

/760,000

Total Project Cost

3,000,000

Cost Increases

Modular Cost

420,000

6 Modular Estimate May 2016

Estimated Construction Contract

3,140,000

Connector Cost

300,000

Soft Cost

760,000

Stormwater Collection

130,000

Total Project Cost

3,900,000

Installation

50,000

6 Modular Low Bid Contracted

Actual Construction Contract

3,640,172

Market Pricing

900,000

500,172

Soft Cost

789,828

Total Project Cost

4,430,000
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Supplement for Article 4

Project Cost, After Bids

$4,430,000

Previously Appropriated

$3,000,000

Supplement Required

Available, STM-1, Art. 2
(Hastings w/out MSBA)

$1,430,000

$520,000

Net Additional Appropriation

$910,000
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